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U.S ENVIRONMENTAL PROTECTION AGENCY L 
•i. 

POLLUTION REPORT 

DATE: April 1, 1985 

Region II 
Response and Prevention Branch 
Edison, NJ 08837 

(201) 321-6670 - Commercial 
(201) 548-8730 - 24 Hr. Emergency 

340-6670 - FTS 

POLREP NO.: 
INCIDENT NAME: 
SITE/SPILL NO.: 
POLLUTANT: 
CLASSIFICATION: 
SOURCE: 

WATER BODY: 

1. SITUATION: 

Nine (9) 
Duane Marine 
20 
Contaminated Oil, 
Potential Major 
Duane Marine, 26 
Perth Amboy, New 
Arthur Kill 

TO: C. Daggett, EPA 
W. Librizzi, EPA 
F. Rube 1, EPA 
J. Marshall, EPA 
W. Mugdan, EPA 
M. Sadat, NJDEP 
USCG 3rd Dist. (mer) 
ERD, EPA Washington 
(Data Gram) 
USCG COTPNY 
NRC 
J. Berkowitz, NJDEP 
J. Rogalski, NJDEP 
R. Ogg, EPA 

Drums, and Tanks 

Washington Street, 
Jersey 

As stated in previous POLREPS 

2. ACTION TAKEN: 

A. Revised site work plan for Phase 1 submitted by the 
Duane Marine Steering Committee (responsible parties) to 
EPA on January 25, 1985. 

B. EPA and NJDEP reviewed plan and submitted amendments 
to plan on 3/4/85. 

C. Duane Marine Steering Committee hired IT Corporation 
for Phase 1 of the clean-up project. 

D. Phase 1 contractor mobilized on-site on March 25, 1985 
to begin inventor ing the wastes on site. EPA was on-scene 
to monitor activities. 



E. On March 25, 1985, an entire site survey was performed 
using an 02/explosion meter, gamma radiation meter and an 
HNU . 

FINANCIAL ACCOUNTING: 

Total Funds (Extramural) 
Authorized for Mitigation Contracts $ 50,000.00 

Expenditutes for Mitigation Contract 

l.a. Amount Obligated to (O.H. 
Materials #6893-02-013) 45,000.00 

l.b. Estimated Expenditures for 
#6893-02-013 Through 11/28/84 25,320.25 

I.e. Balance Remaining For 
#6893-02-013 19,679.75 

Unobligated Balance Remaining (Item A 
Minus Total Obligations Made) 5,000.00 

Estimate of Total Expenditures to 
Date For All Mitigation Contracts 
Through 11/28/84 25,320.25 

Ofhef Extramural Costs 

1. TAT, Other Expenses (Salary/Trave1) 
Through 12/15/84 8,440.00 

2. TOTAL, Other Extramural Costs 
Through 12/15/84 8,440.00 

Intramural Removal Costs Reported By Computer Accounting 

1. Total Intramural Costs For Removal 
As Of 7/31/84 991.11 

G. TOTAL Expenditures and Percentage of 
$1,000,000.00 $ 34,751.36 

(3.48% 1M) 



FUTURE PLANS AND RECOMMENDATIONS: 
•v. 

A. EPA will continue monitoring on-site activities during 
Phase 1. Phase 1 on-site work completion is expected on 
April 5, 1985. 

CASE PENDS X CASE CLOSED 

(TAT) 

Date Released: 

SUBMITTED BY Ir-p-r 
Bruce Sp'ragWe., 
OSC 
Response and 
Prevent ion 
Branch 


